GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 3
PUBLIC BUILDINGS SERVICE

TO LEASE NO. GS-07P-LTX17103
LEASE AMENDMENT
ADDRESS OF PREMISES PDN Number - PS0033274
7250 and 7245 Wynnwood

Houston, TX 77040-6031

THIS AMENDMENT is made and entered into between FIRST INDUSTRIAL, L.P.

whose address is: 311 8. Wacker Drive
Suite 3900
Chicago, IL. 60606- 6627

WHEREAS, the parties hereto desire to amend the above Lease. The purpose of this Lease Amendment (LA) is to revise the
completion date, and to provide Notice to Proceed for change orders #4, #9, #10, # 11R, and #13 located in Exhibit “A”.

NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the said Lease is
amended, effective upon the full execution of this amendment as follows:

The anticipated date of substantial completion of all the Tls and BSAC shall be revised to “on or before August 30, 2016".

You are hereby authorized to proceed with Change Orders no. 4, 9, 10, 11R, and 13 attached as Exhibit ‘A’ in the total amount
not to exaeedh Total cost includes all Lessor fees, overhead and profit. Per this Lease Amendment the Change Orders

have heen reviewed and found fair and reasonable.

Change Order 4 Install R-30 insulation at Warehouse 4

Change Order 9 | Furnish and install five 1" conduit runs and quad boxes
Change Order 10 Credit for installing electric water heater in lieu of tankless units
Change Order 11R | Air Compressor credit

Change Order 13 Install Mineral Wool insulation at A5 and A7 walls

TOTAL COST OF CHANGE ORDER

This Lease Amendment contains 10 pages.

IN WITNESS WHEREOQF, the parties subscribed their names as of the below date.
FOR THE GOVERNMENT:

Name: OS] vowel

Title: ; Title: Lease Contrdcting Officer
Entity Name: FIRST IN UST AL, L.P, GSA, Public Buﬁdtmi—s Serwce Leasmg Division
Date; / P Date:

FOR THE LESSOR:

Signature:
Printed Name:

WITNESSED FOR THE LESSOR BY:

Signature;
Printed Name: V(¢ ay
Title:

Date;
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The cost of Change Orders 4, 9, 10, 11R, and 13 is-as described in Exhibit A attached (8 pages). The total cost
includes all labor, materials, Lessor's fees for general and administrative costs, profit and any and all other fees associated
with the completion of Change Orders 1, 4, 9 and 13.

Thus far, the total one time lump sum payment that will be paid to the Lessor upon substantial completion, inspection, and
acceptance for PS# 0033274 is as follows:

Lease
Amendment Description Amount
No.
2 Notice To Proceed For Construction
3 Change Orders No. 1, 4, 9 and 13 (Current Change Order)
TOTAL LUMP SUM PAYMENT TO DATE $567,776.30

Regarding the lump sum payment for this project, please follow these instructions:

The original invoice must be submilted directly to the GSA Finance office electronically on the Finance website at
http:/iwww.finance.gsa.gov/defaultexternal.asp and a copy provided to the GSA Project Manager. Instructions for invoice
submission are included on the website. Additional assistance is available from the Finance Customer Service line at 817-978-
2408. If you are unable to process the invoice electronically you may mail the original invoice to the following address General
Services Administration, FTS and PBS Payment Division (7BCP), P.O. Box 17181, Fort Worth, TX, 76102-0181

The Lessor agrees that the invoice shall be printed on the same letterhead as the named on this lease, shall include the Lease
number, building address, and a price and quantity of the items delivered. The invoice shall reference the number PS0033274

Lessor also agrees that a copy of the invoice shall be sent simultaneously to the GSA Project Manager at the following address:

General Services Administration
ATTN: Toni Bezio
819 Taylor St, Room 11A01
Fort Worth, TX 76102
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