
GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 6 
PUBLIC BUILDINGS SERVICE 

TO LEASE NO. GS-076-17249 
LEASE AMENDMENT 

ADDRESS OF PREMISES PON Number: PS0037159 
THE GATEWAY BUILDING 
100AVENUET 
DEL RIO, TX 78840-4564 

THIS AMENDMENT is made and entered into between King Cattle Company, LLC 

whose address is: 3104"'St 
ComfOrt, TX 78013 

Hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government: 

WHEREAS, the parties hereto desire to amend the above Lease. 

NOW THEREFORE, these parties for good and valuable consideratiOn, the receipt and sufficiency of which is hereby 
acknowledged, covenant and agree that the said Lease is amended, effective upon execution by the Government as 
follows: 

1) To revise Change Order No. 3 (Generator); and 
2) To restate cost for Change Order No. 2 and 3, and date of completion; and 
3) To provide the cost and method of payment tor Change Order 2 and 3; and 
4) All other terms and conditions of the Lease shall remain in full force and effect 

This Lease Amendment contains 2 pages. 

IN WITNESS WHEREOF, the parties subscribed their names as of the below date. 

FOR THE LESSOR: 

Signature: 
Name: 
Title: 
Entity Name: _K~;~~c-~_._c~---pan-y~-----~-
Date: 113111s 

CEO 

FOR THE

s;
Name: · 
Title: ease Contracting Officer 
GSA, Public Buildi7s23rv(j·cR.egion 7, Leasing Division 
Date: I 8 

Robin King 

WITNESSED FOR THE LESSOR BY: 

~~:~ure: 
8

Title: ~V~Po~f~Ope~ra~t=ion~•--~---~~ 
Date: _11_31_11_a _________ _ 



Lease Amendment No.&- GS-078-17249 

1) Upon this lease Amendment (LA) being fully executed and delivered, the lessor shall consider this a revision to the 
cost of Change Order No. 3 for the Generator that was listed in Lease Amendment (LA) #5. The new cost revision 
for the generator is in Exhibit A which is attached. 

2) Change Order No. 2 costs stated in LA#5 still are to be paid in theamountof , and the completion date 
for this change order changed to January 16, 2018. For Change Order No. 3 for the Generator this needs to be 
revised to a cost of  with an estimated completion date of February 9, 2018. 

3) The Government and the Lessor have agreed that the total cost of Change Order No. 2 for the Carports is 
 and Change Order No. 3 for the Generator is . The total Change Order cost of 
 includes all fees but not limited to general administrative costs, project management fees, profit, 

overhead and any and all other fees associated with the completion of the Change Orders on or before the date of 
completion. 

Change Order No. 2 can be paid immediately upon execution of this tease amendment and Change Order No. 3 can 
be paid upon the completion and acceptance. Both amounts will be reimbursed to the Lessor using a lump sum 
payment 

The Lessor agrees that the invoice shall be printed on the same letterhead as the Lessor named on this Lease, shall 
include the Lease number, building address, and a price and quantity of items delivered. The invoice shall reference 
the number PS0037159 and shall be sent electronically to the GSA Finance Website at 
http://www.finance.gsa.gov/detaultextemal.asp. Instructions for invoice submission are included on the website. 
Additional assistance is available from the Finance Customer Service at FW-PaymentSearch.finance@qsa.gov or 
800-676-3690. 

If the Lessor is unable to process the invoice electronically, then the invoice may be mailed to: 
General Services Administration 

FTS and PBS Payment Division (7BCP) 
P.O. Box 17181 

Fort Worth, TX 76102-0181 

lessor also agrees that a copy of the invoice shall be sent simultaneously to the GSA Contracting Officer at the 
following email address: Pean.Summers-Garza@osa.gov. 

4) All other terms and conditions of the Lease shall remain in full force and effect 

INITIALS: & 




