GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 6
PUBLIC BUILDINGS SERVICE

TO LEASE NO. GS-078-17249
LEASE AMENDMENT

ADDRESS OF PREMISES PDN Number: PS0037159
THE GATEWAY BUILDING
100 AVENUE T

DEL RIO, TX 788404564

THIS AMENDMENT is made and entered into between King Cattle Company, LLC

_whose address is: 3104™ St

Comfort, TX 78013
Hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Govermment:
WHEREAS, the parties hereto desire to amend the above Lease.
NOW THEREFORE, these parties for good and valuable consideration, the receipt and sufficiency of which is hereby

acknowledged, covenant and agree that the said Lease is amended, effective upon execution by the Government as
follows:

1) To revise Change Order No. 3 (Generator); and

2) To restate cost for Change Order No. 2 and 3, and date of completion; and

3) To provide the cost and method of payment for Change Order 2 and 3; and

4) Alf other terms and conditions of the Lease shall remain in full force and effect.

This Lease Amendment contains 2 pages.

IN WITNESS WHEREOF, the parties subscribed their names as of the below date.

FOR THE LESSOR:

Name: Robin King
Title: CEO

Entity Name: _king Catiie Company
Date: 131118

WITNESSED FOR THE LESSOR BY:

Signature:
Name: i
Title: VP of Operations
Date: 1/31/18




Lease Amendment No.6— GS-07B-17249

1) Upon this Lease Amendment (LA) being fully executed and delivered, the Lessor shail consider this a revision to the
cost of Change Order No. 3 for the Generator that was listed in Lease Amendment (LA) #5. The new cost revision
for the generator is in Exhibit A which is attached.

2) Change Order No. 2 costs stated in LA #5 still are to be paid in the amount m and the completion date
for this change order chaﬁed to January 16, 2018. For Change Order No. 3 for the Generator this needs to be

revised to a cost of with an estimated compietion date of February 9, 2018.

3) The Government and the Lessor have agreed that the total cost of Change Order No. 2 for the Carports is
and Change Order No. 3 for the Generator is i The total Change Order cost of
includes all fees but not limited to general administrative costs, project management fees, profit,

overhead and any and all other fees associated with the completion of the Change Orders on or before the date of
completion.

Change Order No. 2 can be paid immediately upon execution of this lease amendment and Change Order No. 3 can
be paid upon the completion and acceptance. Both amounts will be reimbursed to the Lessor using a lump sum
payment.

The Lessor agrees that the invoice shall be printed on the same letterhead as the Lessor named on this Lease, shall
include the Lease number, building address, and a price and quantity of items delivered. The invoice shall reference
the number PS0037159 and shall be sent electronically to the GSA Finance Website at
hitp:/iwww.finance.gsa.gov/defaultexternal. asp. Instructions for invoice submission are included on the website.

Additional assistance is available from the Finance Customer Service at FW-PaymentSearch finance@gsa.gov or
800-676-3690. ’

If the Lessor is unable to process the invoice electronically, then the invoice may be mailed to:
General Services Administration
FTS and PBS Payment Division (7BCP)
P.O. Box 17181
Fort Worth, TX 76102-0181

Lessor also agrees that a copy of the invoice shall be sent simultaneously to the GSA Contractin
following email address: Pearl.Summers-Garza@gsa.gov. ’ acting Officer at the

4) Allother terms and conditions of the Lease shall remain in fuli force and effect

INITIALS: /é K & UOCS_’%
LESSOR

GOV'T






