GENERAL SERVICES ADMINISTRATION
PUBLIC BUILDINGS SERYICE SUPPLEMENTAL DATE ;
SUPPLLEMENTAL LEASE AGREEMENT AGREEMENT No. 1 g ?xb 20 //

TO LEASE NO. GS-09B-02684

ADDRESS OF PREMISES; 15835 Monte Street
Units 101D and 102D
Sylmar, CA 91342

THIS AGREEMENT, made and entered into this date by and between SCPWE 1, LLC

whose address is: 2945 Honolulu Avenue
La Crescenta, CA 91214-3912

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafier called the Government:

WHEREAS, the parties hereto desire to amend the above Lease to issue a Notice to Proceed Construction, establish the Tenant Improvement
Cost Overage, and provide for Lump Sum Payment of the Tenant Iimprovement Cost Overages,

THEREFORE, these pariies for the considerations hereinafter mentioned covenant and agree that the said Lease is amended effective upon
execution by the Government, In this regard, Paragraphs 25, 26, and 27 have been added to the lease as follows:

25. Nortice 7o PROCEED: Following a Government review of the submitted cost proposal, the Government has determined that the bid
submitted is fair and reasonable, A Nofice to Proceed is hereby issued for the construction of Tenant Improvements at a total cost not to
exceed $210,020.00 inclusive of all management and architectural fees.

26. TENANT IMPROVEMENT COST OVERAGE:

A, The total cost for the Tenant hmprovetnents in the amount of $210,020.00 exceeds the Tenant hinprovement Allowance of $74,503.27,
As a resull of the Tenant Improvement costs exceeding the Tenant improvement allowance and per paragraph 22 of the SF-2, the
Tenant Improvement Cost Overage shall be $22,328.00. The Lessor has agreed to pay the remainder of the Tenant Improvement Cost
Overage in the amount of $113,188.73 (3210,020 - $74,503.27 TIA - $22,328.00 Government Contribution = $113,188.73 Lessor
contribution). The Govemment hereby orders this overage to be included as an addition to the Tenant Improvement Allowance and
shall be paid via lump sum.

B. The total cost for work outside the original scope of work, and captured in the Construction Documents, totals $43,474.00. The
Government hereby orders this additional scope of work to be included as an addition to the Tenant Improvement Allowance and shall
be paid by via lump sum,

C. The total Tenant Improvement Cost Overage to be paid via unp sum, as listed in paragraphs A and B above, is $65,802.00
($22,328.00 + $43,474.00 = $65,802.00).

IN WITNESS WHEREOQF, the parties subscribed their names as of the above date.
LESSNR; SCPWE I. LLC :
dS :

B //""“““ (s g1
(Signature) (Title)

IN THE P EN CE QF (witnessed by 3|

/ ﬁ;gnamrc)

Contracting Officer, GSA

GSA DC 68-1176 GSA FORM 276 Jul 67
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