
DATE
SUPPLEMENTAL AGREEMENTGENERAL SERVICES ADMINISTRATION 

No.10PUBLIC BUILDINGS SERVICE 
SUPPLEMENTAL LEASE AGREEMENT 

TO LEASE NO GS-09B-02392 

ADDRESS OF PREMISES: 41 Paseo De Yucatan, Rio Rico, AZ 85648 (Block A) and address TBD Paseo de Yucatan (Block B), Rio Rico AZ 85648 as 

determined by Santa Cruz County 

THIS AGREEMENT, made and entered into this date by and between Nogales Imperial, LLC, 

whose address is 7825 Fay Ave, Suite 250, La Jolla, CA 92037-4259 


hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government: 


WHEREAS, the parties hereto desire to amend the above Lease to authorize Change Order 5 as outlined in Exhibit A,B,C,attached. 


NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the said Lease is amended, effective upon 


execution by the Government, as follows: 


Paragraphs 27 and 28 are hereby added. 

27. 	Upon completion and acceptance of Tenant Improvements identified herein, the Lessor shall submit for Lump Sum Payment, 
one original and one copy of the invoice for the Lump Sum Payment. Lessor shall contact the GSA Contracting Officer for the 
"PS Number," which must be annotated on the invoice. The original invoice, in an amount not to exceed $30,584.81 shall be 
submitted via the GSA Finance website at www.finance.gsa.gov. 

A copy of the invoice shall be simultaneously submitted to GSA at: GSA, Real Estate Acquisition Division, 401 West Washington 
Street, Suite 170, Phoenix, AZ. 85003. 

28. The following Change Orders are authorized by the Government and included in the lump sum invoice total cost in Paragraph 27: 

c.o. 
# 
5 

5 

Date Authorized 

Upon Execution of SLA 10 

Upon Execution of SLA 10 

Description 

Install mirrors in Fitness Room 

Install 

Amount --­
5 Upon Execution of SLA 1 O Install Additional 

5 Upon Execution of SLA 1 O Install on windows 

5 

5 

Upon Execution of SLA 10 

Upon Execution of SLA 10 

Upon Execution of SLA 10 

Install and provide patch cords for tele./data 

Add semi rigid epoxy to concrete floor joints 

Relocate 2 I-stats 

I 

Upon Execution of SLA 1 O Superintendant for Change Orders 

Upon Execution of SLA 10 Contractor Profit 

Sales Tax 

Developer Project Management 

Developer Overhead/Profit 

Total Lump Sum Cost for Change order $30,584.81 

All other terms and conditions of the lease shall remain in force and effect. 

ave hereunto subscribed their names as of t he date first above written. 

LESSOR: Nogales Imperial, LLC 
BY 

(Signatur 

IN PRESENCEOF:(V\lrA\il U..t, ~~ 
(Sl8f1a&Jre) 

S ADM INISTRATION, Public Buildings Service 

Contracting Officer 





Accessibility Report





		Filename: 

		LAZ02392-SLA-10-_R&A.pdf









		Report created by: 

		Bryan Ashe, bashe@lmi.org



		Organization: 

		LMI







 [Personal and organization information from the Preferences > Identity dialog.]



Summary



The checker found no problems in this document.





		Needs manual check: 0



		Passed manually: 0



		Failed manually: 0



		Skipped: 20



		Passed: 12



		Failed: 0







Detailed Report





		Document





		Rule Name		Status		Description



		Accessibility permission flag		Skipped		Accessibility permission flag must be set



		Image-only PDF		Skipped		Document is not image-only PDF



		Tagged PDF		Skipped		Document is tagged PDF



		Logical Reading Order		Skipped		Document structure provides a logical reading order



		Primary language		Passed		Text language is specified



		Title		Skipped		Document title is showing in title bar



		Bookmarks		Skipped		Bookmarks are present in large documents



		Color contrast		Skipped		Document has appropriate color contrast



		Page Content





		Rule Name		Status		Description



		Tagged content		Passed		All page content is tagged



		Tagged annotations		Skipped		All annotations are tagged



		Tab order		Passed		Tab order is consistent with structure order



		Character encoding		Passed		Reliable character encoding is provided



		Tagged multimedia		Skipped		All multimedia objects are tagged



		Screen flicker		Skipped		Page will not cause screen flicker



		Scripts		Skipped		No inaccessible scripts



		Timed responses		Skipped		Page does not require timed responses



		Navigation links		Skipped		Navigation links are not repetitive



		Forms





		Rule Name		Status		Description



		Tagged form fields		Skipped		All form fields are tagged



		Field descriptions		Passed		All form fields have description



		Alternate Text





		Rule Name		Status		Description



		Figures alternate text		Passed		Figures require alternate text



		Nested alternate text		Skipped		Alternate text that will never be read



		Associated with content		Skipped		Alternate text must be associated with some content



		Hides annotation		Skipped		Alternate text should not hide annotation



		Other elements alternate text		Skipped		Other elements that require alternate text



		Tables





		Rule Name		Status		Description



		Rows		Passed		TR must be a child of Table, THead, TBody, or TFoot



		TH and TD		Passed		TH and TD must be children of TR



		Headers		Passed		Tables should have headers



		Regularity		Passed		Tables must contain the same number of columns in each row and rows in each column



		Summary		Skipped		Tables must have a summary



		Lists





		Rule Name		Status		Description



		List items		Passed		LI must be a child of L



		Lbl and LBody		Passed		Lbl and LBody must be children of LI



		Headings





		Rule Name		Status		Description



		Appropriate nesting		Skipped		Appropriate nesting










Back to Top



