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GENERAL SERVICES ADMINISTRATION SUPPLEMENTAL AGREEMENT
PUBLIC BUILDINGS SERVICE No.10
SUPPLEMENTAL LEASE AGREEMENT

TO LEASE NO GS-09B-02392

41 Paseo De Yucatan, Rio Rico, AZ 85648 (Block A) and address TBD Paseo de Yucatan (Block B), Rio Rico AZ 85648 as
determined by Santa Cruz County

ADDRESS OF PREMISES:

THIS AGREEMENT, made and entered into this date by and between Nogales Imperial, LLC,
whose address is 7825 Fay Ave, Suite 250, La Jolla, CA 92037-4259

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Gavernment:
WHEREAS, the parties hereto desire to amend the above Lease to authorize Change Order 5 as outlined in Exhibit A,B,C,attached.

NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the said Lease is amended, effective upon
execution by the Government, as follows:

Paragraphs 27 and 28 are hereby added.

27. Upon completion and acceptance of Tenant Improvements identified herein, the Lessor shall submit for Lump Sum Payment,
one original and one copy of the invoice for the Lump Sum Payment. Lessor shall contact the GSA Contracting Officer for the
“PS Number,” which must be annotated on the invoice. The original invoice, in an amount not to exceed $30,584.81 shall be

submitted via the GSA Finance website at www.finance.gsa.gov.

A copy of the invoice shall be simultaneously submitted to GSA at: GSA, Real Estate Acquisition Division, 401 West Washington
Street, Suite 170, Phoenix, AZ 85003.

28. The following Change Orders are authorized by the Government and included in the lump sum invoice total cost in Paragraph 27:

C.0. Date Authorized Description Amount
g Upon Execution of SLA 10 Install mirrors in Fitness Room I |
5 Upon Execution of SLA 10 | Install N ]
5 Upon Execution of SLA 10 Install Additiona | EEG_ [ ]
5 Upon Execution of SLA 10| Install [ o" indows ﬁ——‘
5 Upon Execution of SLA 10 Install and provide patch cords for tele./data [
5 Upon Execution of SLA 10 Add semi rigid epoxy to concrete floor joints [ ]

Upon Execution of SLA 10 Relocate 2 t-stats [ ]

Upon Execution of SLA 10 Superintendant for Change Orders |

Upon Execution of SLA 10 | Contractor Profit [ ]
Sales Tax [ ]
Developer Project Management i—
Developer Overhead/Profit [}
Total Lump Sum Cost for Change order $30,584.81

All other terms and conditions of the lease shall remain in force and effect.

IN WITNESS WHEREOF, the parties heretg/have hereunto subscribed their names as of the date first above written.

LESSOR: Nogales Imperial, LLC/ﬂ érz

Yowl . Engln, Mang Ang Wembex

(S:gnatur

(Print Name and

IN PRESENCE OF:
(Signagure) {Print Name and Officia| §itle)

(Signature){Official title)

S ADMINISTRATION, Public Buildings Service

Contracting Officer
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