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GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 2
PUBLIC BUILDINGS SERVICE

TO LEASE NO. GS-09P-LCA03298
LEASE AMENDMENT

ADDRESS OF PREMISES PDN Number: TBD
122 — 126 West Figueroa Street
Santa Barbara, CA 93101-3106

THIS AMENDMENT is made and entered into between
124 WEST FIGUEROA ASSOCIATES

whose address is 821 KNAPP DRIVE
SANTA BARBARA, CA 93108-1941

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government

WHEREAS, the parties hereto desire to amend the above Lease to: provide notice to proceed, authorized additional change
orders , and establish beneficial occupancy

NOW THEREFORE, these parties for good and valuable consideration, the receipt and sufficiency of which is hereby
acknowledged, covenant and agree that the said Lease is amended, effective, Upon Government Execution, as follows

Acceptance of Tenant improvements:

The tenant improvements have been substantially completed and the Government accepts the leased premises
on December 20, 2017. The Lessor and the Government agree that the requirements specifically identified in
Exhibit “A”, GSA Formn 1204 - Condition Survey Report and Punch List of this lease amendment have not been
met and these items are deficiencies. The Lessor is required to cure these deficiencies by March 31, 2018, as
part of the negotiated lease contract. In the event of any failure by the Lessor to cure the deficiencies or to
provide any required repair or modemization under this lease, the Government will perform the work and deduct
these amounts from the rent, including all administrative costs

The LEASE TERM is hereby deleted and replaced with the following:
To Have and To Hold the said Premises with its appurtenances for the term beginning on December 20, 2017 and

continuing for a period of 15 years, expiring on December 19, 2032, subject to termination and renewal nghts as
may be hereinafter set forth, to be used for such purposes as determined by the Govemment.

This Lease Amendment contains 5 pages including Exhibit ‘A’

IN WITNESS WHEREOF, the parties subscribed their names as of the below date.

FOR THE LESSOR: FOR T

19 WEST Ficbdie R RSN IRTES

L
Signalure Signa RN
Name ) i Name: ol V.oU\d

Title: £ESALE e Titie Lease Contracting.Officer

Entity Name: 124 wen] EiGuenae /55 . GSA, Public Buildings Service

Date: 218 Date: Qbﬂmﬂf 2 ) 201§

WITNESSED FOR THE LESSOR BY:
Signature:
Name:
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Lease Amendment No 2 — GS-09P-LCA03298

Section 1.05 TERMINATION RIGHTS is hereby deleted and replaced with the following:

he Government may terminate this Lease, in whole or in part at any time effective after December 19, 2027 by
providing not less than 90 days prior written notice. The effective date of the termination shalt be the day
following the expiration of the required notice period or termination date sct forth in the notice. whichever is
later. No rerntal shall accrue after the effective date of termination

Approval of Change Orders:

The Government hereby provides Notice to Proceed for additional change orders in the total amount not to
exceeF to be paid via a one-time lump sum payment. Total cost includes all Lessor fees, overhead
and profit. Per this Lease Amendment, the following Change Orders have been reviewed and found fair and

reasonable:
Date Description Amount
81212017 Install 25-pair cable with termination

Smith Engineering (electrical engineer) - review lighting & switchgear
8/612017 submittals, check circuit & T24 calcs against increase in fixture wattage in
VE package

81112017 Ehlen, Spiess & Haight (structural en_lglineer) ~ construction administration -

81512017 Bike Racks

8/15/2017 Fire extinguishers
8/15/2017 Required changes at front entrances
8/15/2017 ADA signage

¥" laminated glass in break room, IVT room and DM Office for sound

transmission, per J. Higuera 8/16/17

Channel Plumbing — change main water service & City wye to meet flow

81252017 | requirement for fire sprinklers (50% each shell and Tl per agreement with J.

Valk)

812512017 Special inspections of steel and pours for pad feet

Q412017 Smith Engineering (electrical engineer) — prep & attend 8/29/17 SSA Const

Kick-off Meeting @ Kupiec Architects

8/16/2017

911172017 Data and power extras to move location of guard station (per SSA)
9/1112017 Add power to bathroom faucets, etc., per SSA

9/12/2017 Revisions to toitet accessones per SSA

9/119/2017 Kupiec Architects — construction supervision of lighting and electrical

changes, ADA access to entrances & trash enclosure, etic.

Ehlen, Spiess & Haight (structural engineer) — construction observation &
9/21/2017 : - -

administration - Tl
AGME (mechanical engineer) - modification of plumbing & HVAC as
’ required

912642017 Battery-powered emergency light at public entrance (with test circuit}
912712017 Changes to elec. wiring, switches, and power panels per Wade Clark

Smith Engineering (electrical engineer) — attend 9/13 site meeting, lighting
10/3/2017 g8

plan revisions ~ N

Ehlen, Spiess & Haight (structural engineer) — construction gbservation &

912112017

it administration - TI
10/17/2017 Gnind floors smooth at old load-bearing walls
1072512017 Access control for door 17 (including Aiphone)
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Lease Amendment No 2 — GS-06P-LCA03288

| 101252017 | Fiber-optic raceway per Frontier Communications
Addihonal project costs for moving completion date from 11/8/17 to 12/8/17
10/30/2017 | — (4-week delay) caused by SSA not approving colors of flooring samples

unkl 10/19/17 (5-week lead time to order) Four weeks at $4,332/week |

B lead e b O :
111162017 I o (o front. pius 2 Jlogo placards on

pillars
Smith Engineenng (electrical engineer) — review submittal for data

11/6/2017

i1 equipment al
1111412017 Modify trash enclosure gates to include ADA hardware
‘ P City of SB permits for modifications to water supply in street for fire
. sprinklers. (50% each sheil and Ti per agreement with J. Valk)
AGME Mechanical Engineers — mechanical engineering — Tl (site

111 5/201? inspection and report)

Special inspection of steel & foundation for trash enclosure (required
| structural engineer) -
Glass frosting: 30 small lights in entrance door and sidelights. plus two front

112742017

121412017

- windows (storeroom & main employee area)
12/8/2017 Relocate phone jacks and power for cClv, etc. -
- ' ~ LESSOR PM FEES |
' TOTAL

The total amount (lump sum payment) offj ] wi! be paid in a one-time lump sum payment to the Lessor
upon substantial completion, inspection, and acceptance of the work by the authorized Government representative
and receipt of an invoice for the work by the Lease Contracting Officer or designated representative.

Total Cost for Tenant Improvements and method of payment:

As of the execution date of this Lease Amendment, the Government and Lessor agree the total cost for the Tenant
Improvements (T1), including all TI change orders and Building Specific Amortized Capital cost (BSAC), is
$1,163,376.30. Pursuant to Notice to Proceed dated August 29,2017, the Lessor shall amortize the Tenant
improvement Allowance of $404,043.93 and the BSAC | cost of $10,000.00 into the rent at the rate of 6.50% over 10
years. The remaining balance not to exceed $739,332.37 will be paid via one-time lump sum payment by the
Government upon completion, inspection, and acceptance of the tenant improvements by the Government and
receipt of an invoice from the Lessor

invoice(s) shall be submitted to the Greater Southwest Finance Center (with a copy to the Lease Contracting
Officer) electronically on the Finance Website at www finance gsa gov. Additional assistance is available from the
Finance Customer Service Line at 817-978-2408. Lessors who are unable to process the invoices electronically,
may mail the invoices to the following address
General Services Administration
P.O. Box 17181
Fort Worth, TX 76102-0181

A Copy of the invoice must be provided to the Leasing Specialist at the following address

General Services Administration
ATTN: Louie Silva
300 North Los Angeles Street, Suite 4300
Los Angeles, CA 80012

A proper invoice must include the following:
Invoice Date
- Unique invoice #
- Name of the Lessor as shown on the Lease

INITIALS:
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Lease Amendment No. 2 - GS 09P-LCA032%8

- Lease Contract number. building address, and a description pnice, and quantity of the items delivered
- GSA PDN PS#00XXXXX (TBD)

If the invoice is not submitted on company letterhead, the person{s) with whom the | ease contract is made must sign it

All other terms and conditions shall remain in full force and effect.

?,; X
INITIALS "P & [
'LESSOR GOV'T




Lease Amendment No 2 - GS-09P-1 CAD3298
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